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1 EM FTOLDTOWNDOE-OP Old Town Demolition - EM DCM Planning JPH Mankowski Developing Baseline Plan and work assignments with Federal Project 

Director; WAS revision #1 adds $600K funds, approved funding 

increase pending LBNL contract mod.

(blank) -                  400                 15                   -          3                      01/00/00

2 EM Total -                  400                 15                   -          3                     01/00/00

3 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez Submittals and BIM in progress.  Cooling Tower earth and concrete 

work proceeding. 

The complexity of the site requires heightened attention to safety 

during construction.

19,980           12,500           1,803              1,449      1                      06/30/15

4 NRP Total 19,980           12,500           1,803             1,449      1                     06/30/15

5 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103              1,103              1,103              -          3                      01/00/00

6 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152              1,152              1,152              -          3                      01/00/00

7 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680              9,680              9,680              -          3                      01/00/00

8 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -          3                      07/31/12

9 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan Curtain wall installation has been completed but for parapet cap and 

West soffit overhang.  MEP, framing, insulation, door framing, 

drywall and interior painting is continuing on all floor levels.  Elevator 

2 installation nearing completion.  IT install underway on all floors.  

CUP steel superstructure was erected.  CUP waterproofing, deck 

coating and utility installation is underway.  B85 HPCW installation 

was completed and backfilled.  Lower yard concrete deck was 

installed.  Traffic coating was applied to the deck and cured prior to 

turnover.

B85 unmapped utilities required redesign; spend more time scanning 

utilities prior to designing.  B74 telecommunications planning was 

successful by providing the correct number of active tele/data jacks 

to the occupants.  Use similar planning strategies 

69,880           69,880           53,487           2,346      1                      01/31/14

10 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan  (blank) 225                 -                  -                  -          3                      01/00/00

11 SP2 Total 97,040           96,816           80,422           2,346      16                   ###########

12 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Close Out RCS Schaefer  (blank) 200                 200                 195                 -          3                      01/00/00

13 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Schaefer Foundations poured and structural steel erected; slabs on grade in 

March.  Electrical feed to rotating test bed is in additional design.

Full size mock-up of rotating test bed center connection facilitated 

MRO maintenance review and approval.

15,700           15,700           5,906              718         1                      12/23/13

14 UTBF Total 15,900           15,900           6,101             718         4                     12/23/13

15 WILSON FCA313 Non-Cap Wilson Landslide Geotech/ER ENGR Planning MCD Dong Geotech report complete, monitoring slide, de-watering site, 

ongoing leak detection

(blank) 382                 382                 246                 -          3                      01/00/00

16 FCA315 Non-Cap Wilson Landslide Moves FABC Planning KT Toulouse All B46 move-outs complete to other hill locations; move-backs 

subject to slide status.

(blank) 262                 262                 80                   44            2                      01/00/00

17 none IGPP Wilson Slide Construction DCM Bid & Award KTH Galvez Preliminary design, funding and NEPA/CEQA approval pending.  Out 

to bid for design-build, 5 pre-quals, bid-walk 3/22, award expected 

end of April.

(blank) 4,420              0                      -                  -          3                      01/00/00

18 WILSON Total 5,064             644                 326                 44           8                     01/00/00

19 (blank) FD1119 Prog GPP B15 Optical Metrology Lab DCM Const KTH Schaefer MEP's rough-in proceeding. Iterative A&E design and BIM modeling has addressed many 

coordination issues.

1,297              1,447              373                 114         1                      06/05/13

20 FD1121 Prog GPP Site - Gate Access Control DCM Close Out KTH White Grizzly Gate entry/exit now open at pre-construction hours; beta 

testing of LPR/gate function continues,  Lab-wide rollout will occur 

throughout Q2-Q3.

(blank) 900                 900                 893                 -          3                      10/01/12

21 FP1110 IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor Construction substantially complete; start-up and commissioning in 

progress.  Commissioning completion is subject to successful 

integration with existing B77 HHW/CHW system temps/flows.

(blank) 2,041              1,797              1,650              60            2                      11/27/12

22 FPA201 IGPP B84 2nd/3rd Floor Lab Upgrades DCM Hold BB McCutchan A&E/Initial demo in FY12; construction in FY13-14. Unexpected discovery of an uncontrolled electrical hazardous energy 

source on Aug 22; ORPS investigation completed, CAP completed and 

entered into CATS.

6,341              3,591              808                 460         2                      01/00/00

23 FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM Const DEL Sanen Phase I servers installed; construction is proceeding to accommodate 

Phase 2 servers; Installation of (2) new 125hp pumps and related 

VFD's started on 3-11-13 estimated completion 5- 9-13. BCP #4  

$374K routed for signatures, to increase site prep budget to $3,562K.

(blank) 3,188              3,188              3,001              -          4                      06/30/13

24 WEF516 ARRA/GPP B62 ARRA - Phase 2 DCM Close Out BB Galvez Construction complete; commissioning in progress (blank) 2,800              2,800              2,766              -          3                      12/31/12

25 FCH200 Non-Cap ESD B74 Moves DCM Const RCS Galvin Lab moves are on track to be substantially complete in March.  Fit-up 

subcontractor will be installing final connections and seismically 

bracing equipment in April.

For specialty security scope in Rad labs, include in-house radio shop 

early on in the planning process.

588                 991                 809                 9              2                      04/15/13

26 (blank) Total 17,155           14,714           10,298           643         17                   01/00/00

26

26 CONT 

TYPE

EXPLANATION

26 1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

26 2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

26 3              No contingency is currently available or remaining.

26 4              Contingency is held ouside of the project (not in TPC or Current Funding).
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